

# **INCIDENT MANAGEMENT COMMITTEE**

For San Mateo County

March 28, 2007  
1:00 – 3:00pm

1250 San Carlos Ave.,  
4<sup>th</sup> Floor “Dining Room”  
San Carlos, CA  
(Parking behind building)

## **AGENDA**

- I. Introductions
- II. Schedule and Milestones\*
- III. Sample detailed alternative route
  - Layout
  - Content
  - Traffic Management
- IV. Establishing routes for I-280 segment
- V. Other

\*Attachment

## Incident Management – Alternative Route Plan Schedule

July 2006 – February 2007

- Stakeholders involvement and participation
- Alternative Route Planning Process
- Establish preliminary routes for US-101

March 2007 – May 2008

			2007												2008				
Alternative Route Plan Project			Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May		
Task	Begin	End																	
Prepare Alternative Route Plan	Mar07	Jul07																	
Draft Plan																			
Final Plan																			
Interagency Agreement	May07	Oct07																	
Draft Agreement																			
Final Agreement																			
Infrastructure Improvement Plan	Jul07	Oct07																	
Draft Plan																			
Final Plan																			
Conduct Training	Oct07	Dec07																	
Table Top Workshop																			
Train-the-Trainer																			
Prepare Performance Measures	Dec07	Mar08																	
Draft Measures																			
Final Measures																			
Prepare Emergency/Evacuation Strategies	Mar08	May08																	
Draft Strategies																			
Final Strategies																			